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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-06-07

1 
$276,000 

Department of 
Transportation 
Los Angeles 

07S-LA-5 
7.1/8.9 

 
In the city of Downey from San Gabriel 
River Bridge to 0.1 mile south of 
Paramount Boulevard. 
 
 
Supplemental funds are needed to pay a 
Superior Court award. 
 
Additional funds may be needed to pay 
unsettled arbitration award. 
 

 
111714 

07-0094S 
1992-93 

301-0042 
301-0890 

20.20.103.511 
STIP 

 
1995-96 

301-0042 
301-0890 

20.20.103.511 
STIP 

 
1998-99 

301-0042 
301-0890 

20.20.103.511 
STIP 

 
2006-07 

801-3093 
301-0890 

20.20.025.700 
IIP 

 
 
 
 

$242,744 
$2,635,823 

 
 
 
 

$3,272 
- 
 
 
 
 

$33,284 
$46,877 

 
 
 
 

- 
- 
 
 
 

$2,962,000 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$276,000
- 
 
 
 

$276,000

$242,744
$2,635,823

$3,272
-

$33,284
$46,877

$276,000
-

$3,238,000

 
RECOMMENDATION: 
The Department recommends that this request for $276,000 be approved to pay a Superior Court 
award. 
 

          
 
 
 

Project Limits 
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PROJECT DESCRIPTION: 
The project is located on Route 5 in Los Angeles County, in the city of Downey, from San 
Gabriel River Bridge to 0.1 mile south of Paramount Boulevard Undercrossing.  The project was 
to replace a soundwall. 
 
FUNDING STATUS: 
At the September 1992 Commission meeting, $2,780,000 was allocated for this State Transportation 
Improvement Program (STIP) project.  The project was awarded in February 1993 for $2,662,000.  
During construction, G-12 authority in the amount of $300,000 was used for Contract Change 
Orders.  The project was completed and accepted on September 21, 1994.  On April 11, 1995, the 
Contractor filed claims against the Department and commenced arbitration proceedings.  On  
May 2, 2005, the California Superior Court ordered the Department to pay a portion of the claims, 
with interest.  An additional $276,000 in supplemental funds is needed to facilitate the settlement of 
these claims.  There are still outstanding claims, therefore future supplemental funds may be needed 
to settle and close out the contract. 
 
REASONS FOR COST INCREASE: 
During construction, it was discovered that the existing soundwall was not as indicated on the 
contract plans.  Furthermore, the contractor alleged that the Department failed to provide answers 
and instructions in a timely manner.  On April 11, 1995, the contractor filed a written Statement of 
Claims.  Arbitration was held in March 2001, resulting in an award to the contractor.  On June 21, 
2002, the Superior Court affirmed the arbitration award.  The Department appealed the decision.  On 
May 2, 2005, upon remand from the Court of Appeals, the Superior Court affirmed the arbitration 
award and ordered a new arbitration on the remaining issues.  The new arbitration has not been 
scheduled. 
 
FUNDING OPTIONS: 
OPTION A: Approve this request for Supplemental Funds, as presented above, for $276,000 to 

pay a Superior Court award. 
 
RECOMMENDED OPTION: 
The Department recommends that this request of $276,000, as presented in Option A above, be 
approved to pay a Superior Court award. 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 

Budget Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-06-07

2 
$350,000 

Department of 
Transportation 

Orange 
12S-Ora-73 

Var 

 
Near Laguna Beach north of Laguna 
Canyon Road to south of Jamboree Road.  
Reconstruct compost filters. 
 
Supplemental funds are needed to 
complete construction. 
 
 
 

 
0C9841 

12-3958D 
2005-06 

302-0042 
302-0890 

20.20.201.335 
SHOPP 

 
0C9841 

12-3958D 
2006-07 

302-0042 
302-0890 

20.20.201.335 
SHOPP 

 
 
 
 

$191,000 
$1,474,500 

 
 
 
 
 
 

- 
- 
 

$1,665,500 

 
 
 
 

- 
- 
 
 
 
 
 
 

$41,000
$309,000

 
$350,000

$191,000
$1,474,500

$41,000
$309,000

$2,015,500

 
RECOMMENDATION: 
The Department recommends that this request for $350,000 be approved to allow this project to be 
completed as scoped. 
 

            
 
PROJECT DESCRIPTION: 
This project is located on Route 73 in Orange County, from 0.1 miles north of Laguna Canyon 
Road Undercrossing to 0.1 miles south of Jamboree Road Overcrossing.  This project will 
reconstruct compost storm water filter systems. 
 
FUNDING STATUS: 
At the July 2005 Commission meeting, $1,361,000 was allocated for this State Highway Operation 
and Protection Program (SHOPP) project.  The project was awarded on October 17, 2005 for 

Project Limits 
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$1,665,500, including $304,500 in G-12 authority.  An additional $350,000 in supplemental funds is 
needed to complete this project.  
 
REASONS FOR COST INCREASE: 
During the reconstruction of a compost storm water filter system, it was discovered that the system 
was built on top of a debris dumpsite.  The Contract plans had provisions to excavate the material 
and to reuse the material as backfill.  However, due to the undesirable composition of the existing 
material (organics, timber, refuse), the contractor had to dispose of the excavated material and to 
import backfill material.  Furthermore, the unsuitable material was discovered at a majority of the 
locations within the project site.  The estimated quantity of additional Import Borrow was 7,850 
cubic yards.   
 
The contract has been temporarily suspended due to depletion of the project’s general and 
contingency funds.  The primary reason for this is due to a cost overrun of the contract item, Import 
Borrow, as explained above. 
 
FUNDING OPTIONS: 
OPTION A: Approve this request for supplemental funds, as presented above, for $350,000 to 

allow this project to be completed as scoped.  
 
OPTION B: Deny this request and accept an incomplete contract of the compost storm water 

filter systems.  The Department considered this option and determined that 
accepting incomplete compost storm water filter systems and executing another 
contract to complete the deleted work later, would result in greater costs. 

 
RECOMMENDED OPTION: 
The Department recommends that this request of $350,000, as presented in Option A above, be 
approved to allow this project to be completed as scoped. 




